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Contractor:  Molokai-Lanai Soil & Water Conservation District 

Project Period:  May 1999 through December 2001 

Federal Funds:  $50,900  (FY97)     Matching Funds:  $51,900 

% of Project Completed:  90           % of Funds Remaining:  6 

Project Purpose/Goal:  To reduce and control further degradation 
to the quality of the soil, water, 
air, plants, and animals by im-
plementing Best Management 
Practices. 

Status:  The District continues 
to work with the landowner to 
evaluate the use of mechanical 
measures to establish vegeta-
tion.  The access road has been 
rerouted, however, more work 
to stabilize the roadway ap-
pears necessary.  Brochures 
were developed to educate the 
public on BMPs necessary in this watershed.  The weather station 
data continues to be collected and documented.  The project has had 
a very slow start, but the District feels it is necessary to complete 
the project to minimize the adverse impact on the ocean. 

Mo'omomi Watershed Project 

Pelekane Bay (Phase II) 
Contractor:  Mauna Kea Soil and Water Conservation District 

Project Period:  July 1998 through December  2001 

Federal Funds:  $115,100 (FY97)    Matching Funds:  $81,814 

% of Project Completed:  90           % of Funds Remaining:  10 

Project Purpose/Goal:  To reduce soil erosion and the pollution of 
Pelekane Bay, restore vegetation in the watershed, and work with 
landowners to improve grazing management. 

Status:  The project has improved grazing management by creating 
more, smaller paddocks, to facilitate movement of cattle and man-
agement of better maintained and healthier forage.  The District has 
completed a Fire Management Plan for Pelekane Bay Watershed 
and with its implementation, hopes to address the problems that 
arise from fires in the watershed.  Brochures describing the project 
to the community and an ongoing partnership with Hawaii Prep 
Academy’s “Legacy Program” are beneficial educational products 
of the project.  The Legacy Program is used to train students to use 
technologies to undertake natural resource inventory and manage-
ment projects. 

Soil eroded from adjacent land ends up in 
Mo’omomi Bay. 

       During this fiscal year, the Pol-
luted Runoff Control Program over-
saw a number of projects aimed at re-
ducing nonpoint source pollution in 
Hawaii.  We were successful in fund-
ing projects on various islands includ-
ing Kauai, Molokai, Hawaii, Maui, 
and Oahu.  With a current contract 
pending for Lanai, the program is 
really making strides at making an 
impact  throughout the state.   

CWA Section 
319(h) Projects 

Apoha, the O'opu. 
Our program’s mascot! 

Fences installed help to manage grazing in 
the Pelekane Bay watershed. 

Current 319(h) 
Projects 
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Contractor:  East Kauai Soil & Water Conservation District 

Project Period:  September 1999 through December 2002 

Federal Funds:  $67,623  (FY98)                 Matching Funds:  $67,623 

% of Project Completed:  31                       % of Funds Remaining:  73 

Project Purpose/Goal:  To reduce soil erosion and sedimentation and to 
educate agriculturalists in techniques that will reduce and prevent soil ero-
sion by installing erosion and sedimentation improvements demonstrating 
installation and maintenance measures and transferring technology to agri-
cultural landowners and land users on Kauai and statewide. 

Status:  With land ownership changes, weather set backs, a tunnel col-
lapse, and a change in district personnel this FY, this project has been 
forced to revise their scope of services and budget. 

Contractor:  Hawaii Agriculture Research Center (HARC) 

Project Period:  December 1999 through November 2001 

Federal Funds:  $11,000  (FY99)                 Matching Funds:  $14,000 

% of Project Completed:  60                       % of Funds Remaining:  40 

Project Purpose/Goal:  To provide soil protection using cover crops. 

Status:  The first field days were completed in April 2001 and the ground 
cover for the second field day has been planted.  HARC wants to extend the 
project into the spring, when the plants would be older and a better size for 
viewing at the field day.  Data is currently being collected regarding the 
ground cover being planted. 

Cover Crops for Erosion Control in Ko'olaupoko Area 

Demonstration and Training in Critical Area Stabilization 
Techniques on Agricultural Roads and Unprotected Waterways 

Contractor:  Department of Education 

Project Period:  November 1999 through December 2001 

Federal Funds:  $220,000  (FY98)               Matching Funds:  $146,550 

% of Project Completed:  85                       % of Funds Remaining:  37 

Project Purpose/Goal:  To create a feeling of responsibility to the environment to reduce nonpoint source 
pollution by improving delivery of instruction to schools by developing a water quality monitoring training 
program for teachers. 

Status:  Although workshops took place throughout FY 01, the teacher’s strike in April 2001 forced several 
workshops to be cancelled.  Partnerships have been established with the Waikiki Aquarium and the University 
of Hawaii’s Sea Grant Extension Service.  The Hawaii Watershed website database continues to be upgraded 
with visualization technology.  The project has produced a base of Master Cadre teachers who will provide fu-
ture workshops beyond the scope of this project. 

Sandalwood ground cover 
surrounding a young Koa Tree. 

Student Water Quality Monitoring Program 
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Recycled tires and geo cells are used to 
stabilize this earthen bank. 

“I am not afraid of storms, for I am 
learning how to sail my ship” 
                        ~Louisa May Alcott 
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Contractor:  City & County of Honolulu 

Project Period:  December 1999 through October 2001 

Federal Funds:  $20,000  (FY99)                 Matching Funds:  $29,000 

% of Project Completed:  35                       % of Funds Remaining:  66 

Project Purpose/Goal:  To reduce silt build up and odor through monitoring, 
educational outreach programs, and limiting the use of drain inlet inserts, fil-
tration devices, and chemical and biological treatments. 

Status:  Water samples are still being taken and analyzed from the waterway 
surrounding the golf course.  Problems with dredging have occurred causing 
the project to be delayed.  Currently they have requested an contract extension. 

Contractor:  Learning Education Technology 

Project Period:  January 2000 through December 2001 

Federal Funds:  $29,310  (FY99)                 Matching Funds:  $52,108 

% of Project Completed:  95                       % of Funds Remaining:  14 

Project Purpose/Goal:  To increase awareness of polluted runoff and to 
increase knowledge of what may contribute to polluted runoff going into 
the marsh by creating an interactive website. 

Status:  The website has been up for almost a year now and has been re-
ceiving outstanding reviews.  The website contains information regarding 
Kawainui Marsh and its watershed.  Information ranges from data collected 
in the field, to the history of the area, to the causes of nonpoint source pollution in the watershed.  A survey is 
currently being created and distributed to parents of students so that the project can get feedback. 

Waters of Kawainui Marsh:  An Educational/Interactive Website 
(www2.lanikai.k12.hi.us/waters.htm) 

Lanikai Elementary School won the 2001 Gold 
Award at the International CyberFair. 

Salt Lake Watershed Improvement Program 

Contractor:  University of Hawaii, Leeward Community College (LCC) 

Project Period:  April 2000 through February 2002 

Federal Funds:  $55,000  (FY99)                 Matching Funds:  $55,000 

% of Project Completed:  90                       % of Funds Remaining:  75 

Project Purpose/Goal:  To reduce nonpoint source pollution caused by 
urbanization by surveying and monitoring the impact of urban growth and 
implementing Best Management Practice (BMPs) such as field surveys, 
clean-ups, and erosion and sediment control structures. 

Status:  The project continues to make progress with establishing partner-
ships within the community.  To date over 20 partnerships have been made.  
Quarterly stream clean-ups continue, as well as data collection for stream monitoring.  Organization, analysis, 
and interpretation of the collected data also continues. 

Pearl Harbor Watershed Environmental Restoration Projects 

This waterway located on the Honolulu 
Country Club is over populated with 

algae that cuts off circulation and creates 
a foul odor for residents. 

LCC overlook 
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Contractor:  Waimanalo Health Center 

Project Period:  June 2000 through November 2002 

Federal Funds:  $80,000  (FY99)                 Matching Funds:  $80,000 

% of Project Completed:  50                       % of Funds Remaining:  46 

Project Purpose/Goal:  To reduce sediment and nutrients from entering 
streams from eroding banks by planting vegetation along stream banks. 

Status:  The project has been very successful in revegetating portions of 
the stream banks in Waimanalo Stream.  The native plants that have been 
planted over the summer are still flourishing and weeding at one site has 
been reduced to only a monthly maintenance.  Currently, Waimanalo 
Health Center is looking for a new project manager to replace Lisa Ferenti-
nos who recently resigned her position with the project. 

Contractor:  University of HI, College of Tropical Agriculture and Human Resources 

Project Period:  September 2000 through February 2002 

Federal Funds:  $64,690  (FY99)                             Matching Funds:  $64,291 

% of Project Completed:  40                                   % of Funds Remaining:  96 

Project Purpose/Goal:  To increase public awareness of nonpoint source pollution 
risks through educational workshops and self assessment worksheets. 

Status:  HAPPI materials and are still being distributed to the community at  events, 
including neighborhood board meetings, watershed festivals, and SWCD meetings.  Informational flyers about 
the project were made and are in the process of being distributed throughout the state public library system.  
Furthermore, NRCS has agreed to distribute and use HAPPI materials as a pre-conservation plan planning tool. 

Increasing Public Awareness of Pollution Risks 
Using Farm*A*Syst/Home*A*Syst 

The (Ko'olaupoko) Watershed Restoration Corp 

Contractor:  Hawaii’s Thousand Friends 

Project Period:  August 2000 through August 2002 

Federal Funds:  $30,000  (FY99)                 Matching Funds:  $30,000 

% of Project Completed:     55                    % of Funds Remaining:  22 

Project Purpose/Goal:  To restore Kalihi stream back to a central asset of 
the community through education, stream bank restoration, and by creat-
ing and distributing an educational video. 

Status:  The educational video has been produced and there has been a 
high demand for it from the Kalihi area.  Test plots have been established 
to see what species of native plants will be most effective to control ero-
sion in Kalihi Stream’s environment.  Once determined, they will be planted along the stream bank to reduce 
erosion and create a better environment for the animals living in the stream. 

Kalihi Community Resource Improvement Stream Project 

Waimanalo Stream is slowly beginning to 
once again be regarded as a stream, not 

simply a storm water channel. 
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Kalihi Stream 

Hawaii’s Pollution Prevention 
Information (HAPPI) 



Contractor:  Pacific Islands Sustainable Community Ecosystems (PISCES) 

Project Period:  June 2001 through December 2002 

Federal Funds:  $64,000  (FY00)                 Matching Funds:  $69,000 

% of Project Completed:  10                       % of Funds Remaining:  96 

Project Purpose/Goal:  To demonstrate BMPs that will improve water quality, implement educational and 
water quality assessment programs, develop videos, and install and monitor storm drain inserts. 

Status:  PISCES held their first Watershed festival and Water Quality workshop in September.  Currently they 
are working on establishing a volunteer community based water quality monitoring program and a watershed 
committee that will help facilitate the development of a WRAS for Nawiliwili Bay. 

Contractor:  West Maui Soil & Water Conservation District 

Project Period:  April 2000 through July 2002 

Federal Funds:  $285,000  (FY99)               Matching Funds:  $90,000 

% of Project Completed:  50                       % of Funds Remaining:  53 

Project Purpose/Goal:  To reduce further degradation of near coastal wa-
ters by constructing sediment retention basins and enhancing current BMPs. 

Status:  To date, this project has begun modifications on several sediment 
retention basins and drainage ways, constructed terraces, and installed cul-
verts.  PRC staff conducted a site visit and acknowledged the great potential 
impact runoff from this area could have on the West Maui coast if BMPs are not installed and maintained. 

Waianae Coast Community-Based 
Watershed Management Program (Phase II) 
Contractor:  City & County of Honolulu 

Project Period:  September 2000 through March 2002 

Federal Funds:  $35,000                              Matching Funds:  $42,000 

% of Project Completed:  30                       % of Funds Remaining:  100 

Project Purpose/Goal:  To reduce pollution by increasing a sense of stew-
ardship through outreach, storm drain stenciling, clean-ups,  by creating and 
distributing educational brochures and videos, and establishing a website. 

Status:  Drafts of the educational video and brochures have been produced 
and are currently being edited and finalized.  Stream monitoring by Waianae 
High School students continues, as well as the anonymous telephone line for 
illegal dumping sponsored by Nani O Waianae.  This project has also helped organize several clean ups and 
educational events.  Also, debris booms installed in stream channels by the City and County of Honolulu have 
helped to reduce the influx of trash into the ocean. 
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Nawiliwili Bay Watershed Restoration 

Debris barrier booms installed by the City & 
County of Honolulu in Ulehawa Stream. 

West Maui SWCD Best Management Plan Improvement on Maui 
Pineapple Co. and Pioneer Mill Co. Land 

One of the many BMPs installed on to help 
control polluted run-off. 
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Contractor:  Friends of He'eia State Park 

Project Period:  May 2001 through December 2002 

Federal Funds:  $84,000  (FY00)                 Matching Funds:  $84,000 

% of Project Completed:  40                       % of Funds Remaining:  85 

Project Purpose/Goal:  To reduce nonpoint source pollution entering 
Kaneohe Bay through He'eia stream by planting vegetation along stream 
banks and removing alien flora from the immediate area. 

Status:  This project has been successful in removing invasive Mangroves 
with the help of project staff and volunteers throughout the community.  
Test plots are being grown to determine what native plant species will 
flourish along He'eia stream.  Stream monitoring for various parameters 
including pH, total suspended solids, nitrate, nitrite, and other data collection continues monthly.  Friends of 
He'eia State Park have also given several presentations at local neighborhood boards and to the community at 
large regarding their project’s goals and benefits and about nonpoint source pollution in general. 

He'eia Coastal Restorations Project 

Sanitary Sewer Overflow Protection 
Contractor:  Hawaii Water Environment Association (HWEA) 

Project Period:  August 2001 through June 2003 

Federal Funds:   $30,000  (FY00)                Matching Funds:  $41,000 

% of Project Completed:  5                         % of Funds Remaining:  100 

Project Purpose/Goal:  To develop a Public Service Announcement (PSA) to educate the public about the 
causes of sewage spills, the impacts of sewage spills to public health and the associated monetary costs to 
sewer users, and the important role of the public in minimizing the occurrence of sewage spills. 

Status:  Preliminary organizational meetings have been held, a target audience has been identified, and a me-
dia consultant has been chosen to produce the public service announcement. 
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Invasive Mangroves have grown into the 
stream and impede the stream flow. 
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Contractor:  Hawaii Association of Conservation Districts 

Project Period:  September 2001 through May 2002 

Grant Awarded:  $45,000  (FY01)              Matching Funds:  $45,000 

% of Project Completed:  0                         % of Funds Remaining:  92 

Project Purpose/Goal:  To educate and encourage the prevention of nonpoint source pollution by planning 
and coordinating water quality workshops. 

Status:  This contract was executed in September 2001, and has yet to complete any tasks in their scope of ser-
vices. 

HACD Water Quality Discretionary Grant 
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319(h) Projects Still in Contract Process 

Cancelled Projects 

Contractor:  Youth for Environmental Services (YES) 

Project Period:  24 months 

Federal Funds:  $68,720 (FY00)                  Matching Funds:  $163,120 

Project Purpose/Goal:  To protect environmental endeavors and to increase the social value of streams, estu-
aries, bays, and the ocean by educating students on how water bodies function, the role of water in a natural 
ecosystem, impacts of degraded water quality in areas within local neighborhoods, and introducing GPA/GIS 
technologies to emphasize these systems. 

Status:  The YES organization ceased activity in the state of Hawaii and no other organization or agency ap-
pears capable of fulfilling this contract’s requirements.  The PRC program is considering another project for 
these funds. 

Contractor:  Department of Water Supply, County of Maui 

Project Period:  24 months 

Federal Funds:  $50,000 (FY99)                  Matching Funds:  $50,000 

Project Purpose/Goal:  To restore Lanai Watershed by preventing further loss of soil and reducing nutrient 
loads of near shore waters through planting ground cover, installing fencing, and removing weeds that increase 
fire hazard or that do not provide good erosion protection. 

Status:  The contract was sent to the Department of Water Supply, County of Maui for execution on Septem-
ber 19, 2001.  The estimated date for issuance of the notice to proceed is October 19, 2001. 

Contractor:  Hawaii Association of Conservation Districts 

Project Period:  12 months 

Federal Funds:  $60,000 (FY99)                  Matching Funds:  $60,000 

Project Purpose/Goal:  To establish demonstration sites throughout the state to measure the effectiveness of 
various soil and fiber amendments available in the commercial market for reducing erosion and dust produc-
tion from agricultural roads. 

Status:  The contract was sent to the Hawaii Association of Conservation Districts for execution on September 
10, 2001.  The estimated date for issuance of the notice to proceed is October 4, 2001. 

Statewide Polluted Runoff Control Education and Mapping 

HACD Agricultural Roads Stabilization 

Lanai Watershed Restoration 


